

# GA Release Notes Gantt Chart

HierarchIndex	Name	Start	End	September 2010		October 2010			
				W38	W39	W40	W41	W42	W43
1	Fedora 14	05-26	11-15	[Completed Task Bar]					
1.7	Launch Phase	05-26	11-15	[Completed Task Bar]					
1.7.1	Release Candidate	05-26	11-01	[Completed Task Bar]					
1.7.1.2	Zero Day Release Notes	05-26	11-01	[Completed Task Bar]					
1.7.1.2.2	0-Day rel-notes update docs.fp.org	10-18	10-25	[Planned Task Bar]					
1.7.1.2.3	0-Day rel-notes build updated rpm	10-18	10-25	[Planned Task Bar]					
1.7.1.2.4	0-Day rel-notes generate POT	10-18	10-25	[Planned Task Bar]					
1.7.1.2.5	Translate rel-notes nightly POT builds	10-18	10-25	[Planned Task Bar]					
1.7.1.2.6	Translation Deadline: 0-Day (PO Files complete)	10-25	10-25	[Milestone]					
1.7.1.2.7	Add translated zero-day updates to docs.fp.org	10-25	10-25	[Milestone]					
1.7.1.3	Final Release Notes	09-07	10-13	[Completed Task Bar]					
1.7.1.3.2	Prepare GA Release Notes	09-21	09-21	[Milestone]					
1.7.1.3.3	String Freeze: GA Release Notes	09-27	09-27	[Milestone]					
1.7.1.3.4	Port diff wiki content to Publican	09-27	10-04	[Planned Task Bar]					
1.7.1.3.5	Remind Translation: RPM Freeze (no more POTs) in 5 days	09-29	09-29	[Milestone]					
1.7.1.3.6	Generate GA Release Notes POT files for Translation	10-04	10-04	[Milestone]					
1.7.1.3.7	Build GA release note htms for Translation	10-05	10-11	[Planned Task Bar]					
1.7.1.3.8	Review and correct GA Release Notes (daily builds html)	10-05	10-11	[Planned Task Bar]					
1.7.1.3.9	Remind Translators of GA Release Notes Deadline in 4 days	10-07	10-07	[Milestone]					
1.7.1.3.10	Translation Deadline: GA rel-notes (PO Files complete)	10-11	10-11	[Milestone]					
1.7.1.3.11	Build fedora-release-notes.rpm	10-11	10-13	[Planned Task Bar]					
1.7.1.13	Create GA Announcement (Docs & Marketing)	10-08	10-18	[Planned Task Bar]					
1.7.1.33	Fedora 14 Final Release Readiness Meeting	10-19	10-19	[Milestone]					
1.7.1.34	Fedora 14 Final Go/No-Go Meeting (17:00 EST)	10-19	10-19	[Milestone]					
1.7.1.10	Final (GA) Release	10-26	10-26	[Milestone]					

Container Task
  Planned Task
  Completed Task
  Other Work Load

Milestone
  In-progress Task
  Task Work Load
  Free Load