

Fedora 14 Documentation & Translation Tasks & Milestones

Name	Start	End	Duration	2010											
				May	Jun	Jul	Aug	Sep	Oct	Nov	D				
Fedora 14	Wed 2010-May-26	Mon 2010-Nov-15	173.8	[Gantt bar from May to Nov]											
Planning Phase	Wed 2010-May-26	Tue 2010-Jul-27	62.7	[Gantt bar from May to Jul]											
Start Feature Submission	Wed 2010-May-26	Wed 2010-May-26	0	[Milestone diamond at May 26]											
RHT Eng-Ops Fedora 11 EOL auto closure	Fri 2010-Jun-25	Fri 2010-Jun-25	0	[Milestone diamond at Jun 25]											
Testing Phase	Wed 2010-May-26	Mon 2010-Oct-11	138.8	[Gantt bar from May to Oct]											
Alpha Release	Wed 2010-May-26	Tue 2010-Sep-21	118.7	[Gantt bar from May to Sep]											
Feature Submission Deadline	Tue 2010-Jul-13	Tue 2010-Jul-13	0	[Milestone diamond at Jul 13]											
Custom Spins Submission Deadline	Tue 2010-Jul-13	Tue 2010-Jul-13	0	[Milestone diamond at Jul 13]											
Feature Freeze (Testable Complete)	Tue 2010-Jul-27	Tue 2010-Jul-27	0	[Milestone diamond at Jul 27]											
Spins Freeze--All Fedora 14 Spins Identified	Tue 2010-Jul-27	Tue 2010-Jul-27	0	[Milestone diamond at Jul 27]											
Branch Fedora 14 from Rawhide	Tue 2010-Jul-27	Tue 2010-Jul-27	0	[Milestone diamond at Jul 27]											
Remind f-dev-announce to Rebuild All Translated Packages	Mon 2010-Aug-02	Mon 2010-Aug-02	0	[Milestone diamond at Aug 02]											
Alpha Change Deadline	Tue 2010-Aug-03	Tue 2010-Aug-03	0	[Milestone diamond at Aug 03]											
Software String Freeze	Tue 2010-Aug-03	Tue 2010-Aug-03	0	[Milestone diamond at Aug 03]											
Software Translation	Tue 2010-Aug-03	Tue 2010-Sep-07	35	[Gantt bar from Aug 03 to Sep 07]											
Software Translation Period	Tue 2010-Aug-03	Tue 2010-Sep-07	35	[Gantt bar from Aug 03 to Sep 07]											
Build F-14 collection packages for all language translators	Wed 2010-Aug-18	Fri 2010-Aug-20	2	[Task bar from Aug 18 to Aug 20]											
Review and correct software translation in built UI	Mon 2010-Aug-23	Tue 2010-Aug-31	8	[Task bar from Aug 23 to Aug 31]											
Remind f-dev-announce to Rebuild All Translated Packages	Tue 2010-Aug-31	Tue 2010-Aug-31	0	[Milestone diamond at Aug 31]											
Software: Translation Deadline (PO Files complete)	Tue 2010-Aug-31	Tue 2010-Aug-31	0	[Milestone diamond at Aug 31]											
Software: Start Rebuild all translated packages	Tue 2010-Aug-31	Tue 2010-Aug-31	0	[Milestone diamond at Aug 31]											
Software: Rebuild all translated packages	Tue 2010-Aug-31	Tue 2010-Sep-07	7	[Task bar from Aug 31 to Sep 07]											
Alpha Release Notes	Tue 2010-Aug-10	Mon 2010-Aug-16	6	[Task bar from Aug 10 to Aug 16]											
Start Alpha Beat and Feature Page Review	Tue 2010-Aug-10	Tue 2010-Aug-10	0	[Milestone diamond at Aug 10]											
Comb Beats and Feature Pages for Alpha	Tue 2010-Aug-10	Thu 2010-Aug-12	2	[Task bar from Aug 10 to Aug 12]											
Prepare Alpha Release Notes (1 page)	Thu 2010-Aug-12	Fri 2010-Aug-13	1	[Task bar from Aug 12 to Aug 13]											
Post Alpha Release Notes One-Page	Mon 2010-Aug-16	Mon 2010-Aug-16	0	[Milestone diamond at Aug 16]											
Fedora 14 Alpha Release Readiness Meeting	Thu 2010-Aug-12	Thu 2010-Aug-12	0	[Milestone diamond at Aug 12]											
Create Alpha Announcement (Marketing & Docs)	Thu 2010-Aug-12	Mon 2010-Aug-16	4	[Task bar from Aug 12 to Aug 16]											
Alpha Public Availability	Tue 2010-Aug-17	Tue 2010-Aug-17	0	[Milestone diamond at Aug 17]											

▬ Container Task
 ▬ Planned Task
 ▬ Completed Task
 ▬ Other Work Load
◆ Milestone
 ▬ In-progress Task
 ▬ Task Work Load
 ▬ Free Load

Fedora 14 Documentation & Translation Tasks & Milestones



Fedora 14 Documentation & Translation Tasks & Milestones

Name	Start	End	Duration	2010																			
				May	Jun	Jul	Aug	Sep	Oct	Nov	D												
Review and correct Website translations	Tue 2010-Oct-12	Mon 2010-Oct-18	6																				
Translation Deadline: Websites (POs done)	Mon 2010-Oct-18	Mon 2010-Oct-18	0																				
Translate GA Announcement	Mon 2010-Oct-18	Mon 2010-Oct-25	7																				
Fedora 14 Final Release Readiness Meeting	Tue 2010-Oct-19	Tue 2010-Oct-19	0																				
Fedora 14 Final Go/No-Go Meeting (17:00 EST)	Tue 2010-Oct-19	Tue 2010-Oct-19	0																				
Translation Deadline: GA Announcement	Mon 2010-Oct-25	Mon 2010-Oct-25	0																				
Final (GA) Release	Tue 2010-Oct-26	Tue 2010-Oct-26	0																				

- Container Task
 Planned Task
 Completed Task
 Other Work Load
- Milestone
 In-progress Task
 Task Work Load
 Free Load