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Note: NASA’s Kennedy Space Center issues Space Shuttle Processing Status Reports each week, and is the source for information regarding processing activities associated with the vehicles and payloads. This report does not necessarily reflect the chronological order of future Space Shuttle missions.  If you are a member of the media and would like further information, visit http://www-pao.ksc.nasa.gov/kscpao.htm 
Discovery (OV-103)

In the Orbiter Processing Facility (OPF), Discovery continues its month-long power-down period for its Return to Flight mission, STS-114, to the International Space Station. Return to Flight modifications are underway, including the orbiter boom sensor system wiring and preparations for installation of the wing leading edge sensors. The External Tank separation camera cable harness is due to arrive at Kennedy Space Center this week.

Other work continues, including Orbital Maneuvering System (OMS) pod thruster X-rays. One flex hose remains to be installed in the Environmental Control and Life Support System bay. Reinforced Carbon-Carbon panel installation is 50 percent complete on the right-hand side and 90 percent complete on the left-hand side. 
Atlantis (OV-104)

In the OPF, Atlantis’ four-month power-down period is underway in support of Return to Flight modifications, as well as structural and baseline wire inspections.

Nose cap Thermal Protection System blanket installation continues, with the nose cap scheduled to be installed on the vehicle as soon as next week. Body Flap actuator inspection and the majority of the external flex hose inspections are complete.
Endeavour (OV-105)

Space Shuttle Endeavour is in its Orbiter Major Modification period, which began last December. Electrical modifications continue in the crew module. Wire inspections are ongoing in the Environmental Control and Life Support System bay. 
The left-hand No. 3 radiator has been installed, with the No. 2 radiator scheduled for installation this week. Tile bonds on the External Tank door and aft flex hose inspections continue. 
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The Kennedy Space Center Newsroom offers an electronic subscription service for status reports, news releases and other notices issued from KSC. There are two possible ways to subscribe.  You may send a blank e-mail message to � HYPERLINK "mailto:ksc-news_release-subscribe@kscnews.ksc.nasa.gov" �ksc-news_release-subscribe@kscnews.ksc.nasa.gov� or follow the instructions on the Web site at http://� HYPERLINK "http://kscnews.ksc.nasa.gov/" �kscnews.ksc.nasa.gov�. The system will confirm the request via e-mail.
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