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Note: NASA’s Kennedy Space Center issues Space Shuttle Processing Status Reports each week, and is the source for information regarding processing activities associated with the vehicles and payloads. This report does not necessarily reflect the chronological order of future Space Shuttle missions.  If you are a member of the media and would like further information, visit http://www-pao.ksc.nasa.gov/kscpao.htm 
 
Discovery (OV-103)

Testing of the end effector, or grappling end, of the Space Shuttle robotic arm successfully concluded this week. Installation of the wing leading edge instrumentation is 50 percent complete. Closeout work was completed in the orbiter midbody in bay 1 and in left-hand bay 9. Those areas will be covered and closed out for flight.

Also accomplished this week were the flow liner cleaning and inspection of Main Propulsion System Engine 2. Checkout of the computer complex portion of the Data Processing System, which is part of the orbiter's control system, was completed. 
                         
Atlantis (OV-104)
Final power-down work continues in the Orbiter Processing Facility prior to the scheduled power up of Atlantis in December. During the extensive power-down period, technicians performed Return to Flight modifications including wiring installation for the External Tank separation camera, wing leading edge sensors and relay units, and the Orbiter Boom Sensor System. 
Fuel cell No. 1 was installed this week. Fuel cells use oxygen and hydrogen to provide electrical power and water during a mission. In the mid-body of the orbiter, the left side Manipulator Pedestal Mounts (MPMs) installations continue for the Shuttle robotic arm. These posts will support the arm when it’s not in use. Freon Coolant Loop No. 1, which cools electrical components during flight, was serviced this week. 
Endeavour (OV-105)
 
Space Shuttle Endeavour is in its Orbiter Major Modification period, which began in December 2003. Electrical modifications continue in the crew module. Three-String Global Positioning System wire routing in the avionics bay and flight deck continues. 
Tent build-up for painting of the body flap and the right hand wing leading edge is under way. Engine 1 dome heat shield painting began this week. The right main landing gear was extended to support recession and compression tests on the thermal barriers.   
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The Kennedy Space Center Newsroom offers an electronic subscription service for status reports, news releases and other notices issued from KSC. There are two possible ways to subscribe.  You may send a blank e-mail message to � HYPERLINK "mailto:ksc-news_release-subscribe@kscnews.ksc.nasa.gov" �ksc-news_release-subscribe@kscnews.ksc.nasa.gov� or follow the instructions on the Web site at http://� HYPERLINK "http://kscnews.ksc.nasa.gov/" �kscnews.ksc.nasa.gov�. The system will confirm the request via e-mail.
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